Construction Activities
Weekly Report for: 10/4/2026 to 10/10/2026

Casting Adjustments- Adjust

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
5, 6, 7	MAIN ST / GALLATIN AVE / GALLATIN PK	S 5TH ST	BRILEY PARKWAY BRIDGE	10/5/26 - 10/9/26
34	CRESTMOOR RD	HILLSBORO PK	CLEGHORN AVE	10/8/26 - 10/9/26

Casting Adjustments- Plate

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
5	DICKERSON PK	DOUGLAS AVE	CLEVELAND ST	10/5/2026

Infrared

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
27	AMALIE DR	5102 AMALIE DR	5102 AMALIE DR	10/5/26 - 10/9/26
27	AMALIE DR	5117 AMALIE DR	5117 AMALIE DR	10/5/26 - 10/9/26
27	AMALIE DR	5123 AMALIE DR	5123 AMALIE DR	10/5/26 - 10/9/26
27	AMALIE DR	5131 AMALIE DR	5131 AMALIE DR	10/5/26 - 10/9/26
27	AMALIE DR	5135 AMALIE DR	5135 AMALIE DR	10/5/26 - 10/9/26
27	AMALIE DR	5646 AMALIE DR	5646 AMALIE DR	10/5/26 - 10/9/26
27	AMALIE DR	5675 AMALIE DR	5675 AMALIE DR	10/5/26 - 10/9/26
27	AMALIE DR	5676 AMALIE DR	5676 AMALIE DR	10/5/26 - 10/9/26
33 / 31	BROOKVIEW ESTATES DR	AT OCALA DR	AT OCALA DR	10/5/26 - 10/9/26
29	FIELDSTONE DR	3000 FIELDSTONE DR	3000 FIELDSTONE DR	10/5/26 - 10/9/26
27 / 30	HAYWOOD CT	3805 HAYWOOD CT	3805 HAYWOOD CT	10/5/26 - 10/9/26
27 / 30	HAYWOOD CT	3813 HAYWOOD CT	3813 HAYWOOD CT	10/5/26 - 10/9/26
27 / 30	HAYWOOD CT	AT HAYWOOD LN	AT HAYWOOD LN	10/5/26 - 10/9/26
27	W VALLEY DR	3922 W VALLEY DR	3922 W VALLEY DR	10/5/26 - 10/9/26
27	W VALLEY DR	3928 W VALLEY DR	3928 W VALLEY DR	10/5/26 - 10/9/26

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
27	W VALLEY DR	3936 W VALLEY DR	3936 W VALLEY DR	10/5/26 - 10/9/26
27	W VALLEY DR	AT HAYWOOD LN	AT HAYWOOD LN	10/5/26 - 10/9/26

Milling

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
5,6,7	MAIN ST / GALLATIN AVE / GALLATIN PK	S 5TH ST	BRILEY PARKWAY BRIDGE	10/4/26 - 10/8/26 NIGHTS
24	CENTRAL AVE	WEST END PL	WILSON BLVD	10/9/2026
24	KIMPALONG AVE	WILSON BLVD	MONTGOMERY BELL AVE	10/6/2026
20	MICHIGAN AVE	44TH AVE N	MORROW RD	10/7/26 - 10/8/26

Paving

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
9	FLORENCE AVE	~90' S OF ELMORE AVE	WELWORTH ST	10/5/2026

Signal Loop Wires

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
5,6,7	MAIN ST / GALLATIN AVE / GALLATIN PK	S 5TH ST	BRILEY PARKWAY BRIDGE	10/5/26 - 10/9/26 NIGHTS

Undercutting

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
15	MCGAVOCK PK	ELM HILL PK	KNIGHTS OF COLUMBUS BLVD	10/9/2026
7	NORVEL AVE	KENNEDY AVE	SHELTON AVE	10/7/2026
9	RIVER PASS	NEELYS BEND RD	BERWICK TRL	10/8/2026
7	VIRGINIA AVE	HUTSON AVE	SAUNDERS AVE	10/7/2026
18	BELMONT BLVD	BEECHWOOD AVE	GRAYBAR LN	10/9/2026
17	RAINS AVE	4TH AVE S	WEDGEWOOD AVE	10/7/26 - 10/8/26
34	CRESTMOOR RD	HILLSBORO PK	CLEGHORN AVE	10/5/26 - 10/6/26

Bridges and Guardrails

COUNCIL DISTRICT(S)	PROJECT NAME	PROJECT LIMITS		PROJECT DATE(S)
1 & 10	CROCKER SPRINGS ROAD/CROCKER SPRING BRANCH (NORTH)	UNION HILL ROAD	LICKTON PIKE	10/5/26 - 10/9/26
1	LIBBLE ROAD	RIVER TRACE	RIVER TRACE	10/5/26 - 10/9/26

Published on 10/6/2026