

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
Administrative	Contingency	GSD Contingency - FY2010	40009	01401010	6/10/2009	11,281,866	521,343	169,187	32.45%	0	352,156
Administrative	Contg Recall	ADM GSD Capt Recall	40009	01401210	6/10/2009	3,264,068	3,264,068	0	0.00%	0	3,264,068
		Contingency - 2010									
Administrative	09GS0016	ADA Compliance Projects	40009	01403010	6/10/2009	2,397,400	1,090,331	1,090,331	100.00%	0	0
Administrative	10GS0025	Criminal Justice Center	40009	01405010	6/10/2009	1,594,500	1,586,643	1,586,643	100.00%	0	0
		Renovation									
Administrative	Self Funding	Energy RetroFit Projects	40009	01406010	6/10/2009	1,924,565	1,920,144	1,920,144	100.00%	0	0
Administrative	10GS0023	A A Birch Closeout	40009	01407010	6/10/2009	2,691,700	1,358,477	1,312,955	96.65%	24,688	20,834
Administrative	09GS0015	Major Maintenance for	40009	01409010	6/10/2009	446,100	701,381	681,944	97.23%	9,324	10,113
		Facilities									
Administrative	10GS0026	Fulton Campus - Infrastructure, Construction, Closeout	40009	01410010	6/10/2009	24,603,119	25,553,119	25,553,119	100.00%	0	0
Administrative	10GS0032	Metro Southeast	40009	01411010	6/10/2009	985,300	768,643	768,643	100.00%	0	0
Administrative	10EN0001	Temp Training E-911	40009	01413010	6/10/2009	548,642	548,642	548,642	100.00%	0	0
Administrative	09GS0019	Roofing Projects - Metro-wide	40009	01416010	6/10/2009	4,703,400	2,289,775	2,289,775	100.00%	0	0
Administrative	10GS0021	Fulton Campus - Additional Infrastructure Funds	40009	01418010	6/10/2009	2,000,000	1,050,000	1,050,000	100.00%	0	0
Administrative	Contg Recall	ADM GSD Capt Recall	40011	01401211	6/10/2009	1,143,686	183,686	0	0.00%	0	183,686
		Contingency									
Administrative	09PD0007	Metro Northeast	40011	01410011	9/27/2010	16,000,000	16,000,000	16,000,000	100.00%	0	0
Administrative	11PR0003	Hickory Hollow Project	40011	01411011	9/27/2010	18,000,000	17,997,991	17,997,991	100.00%	0	0
Administrative	Contg Recall	EconDev Capitol View Recall	40013	01401413	6/19/2012	724,417	724,417	724,417	100.00%	0	0
Administrative	Contg Recall	ADM GSD Capt Recall	40014	01401214	6/12/2013	3,461,828	3,461,828	-251	-0.01%	0	3,462,079
		Contingency									
Administrative	Contingency	GSD Contingency - FY2016	40016	01401016	6/10/2015	7,000,000	4,351,066	0	0.00%	0	4,351,066
Administrative	16FI0002	ADM Nash State Comm	40016	01405016	6/10/2015	1,000,000	1,000,000	1,000,000	100.00%	0	0
		Donelson									
Administrative	16FI0003	ADM Nash State Comm	40016	01406016	6/10/2015	1,000,000	1,000,000	1,000,000	100.00%	0	0
		Madison									
Administrative	Contingency	GSD Contingency - FY2017	40017	01401017	6/22/2016	9,000,000	3,189,958	0	0.00%	0	3,189,958
Administrative	Contingency	GSD FY18 Cap Contingency	40018	01401018	6/14/2017	3,000,000	1,752,000	0	0.00%	0	1,752,000

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
Administrative	18FI0003	ADM Affordable Housing	40018	01401017	6/14/2017	25,000,000	25,000,000	0	0.00%	0	25,000,000
Administrative	Contg Recall	ADM GSD Capt Recall	40109	01406210	2/1/2016	1,346,982	1,346,982	0	0.00%	0	1,346,982
Administrative	Contingency	GSD Contingency - FY2013B	40113	01401113	2/1/2016	4,500,000	2,300,000	0	0.00%	0	2,300,000
Administrative	Contg Recall	ADM GSD Capt Recall	40113	01402313	2/1/2016	1,145,160	1,145,160	265,583	23.19%	0	879,577
Administrative	Contingency	GSD FY18B Cap Contingency	40118	01401118	11/22/2017	1,500,000	163,125	0	0.00%	0	163,125
Administrative	Contingency	GSD FY19B Cap Contingency	40119	1401119	10/22/2018	7,003,400	7,003,400	0	0.00%	0	7,003,400
Administrative	Contingency	USD Contingency - FY2013B	48113	01481113	2/1/2016	1,500,000	977,000	0	0.00%	0	977,000
Administrative											
Arts Commission	Perc For Arts	Arts - 1% for the Arts Account	40009	41401010	6/10/2009	2,459,713	8,196,250	7,554,044	92.16%	7,460	634,746
Arts Commission	Perc For Arts	Arts - 1% for the Arts Account	40014	41404114	6/12/2013	360,000	360,000	0	0.00%	0	360,000
Arts Commission	Perc For Arts	Arts - 1% for the Arts Account	40015	41404115	6/18/2014	141,066	141,066	0	0.00%	0	141,066
Arts Commission	Perc For Arts	Arts - 1% for the Arts Account	40016	41404116	6/10/2015	8,934	848,934	0	0.00%	0	848,934
Arts Commission	Perc For Arts	Arts - 1% for the Arts Account	40017	41404117	6/22/2016	795,000	795,000	0	0.00%	0	795,000
Arts Commission	Perc For Arts	Arts - 1% for the Arts Account	40018	41404018	6/14/2017	433,000	433,000	0	0.00%	0	433,000
Arts Commission	Perc For Arts	Arts - 1% for the Arts Account	40118	41404118	11/22/2017	721,300	721,300	0	0.00%	0	721,300
Arts Commission	Perc For Arts	One Percent for Arts Contingency - MNPS	45014	41454114	6/12/2013	455,800	455,800	0	0.00%	0	455,800
Arts Commission	Perc For Arts	One Percent for Arts Contingency - MNPS	45015	41454115	6/18/2014	540,000	540,000	0	0.00%	0	540,000
Arts Commission	Perc For Arts	One Percent for Arts Contingency - MNPS	45016	41454116	6/10/2015	123,000	123,000	0	0.00%	0	123,000

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
Arts Commission	Perc For Arts	One Percent for Arts Contingency - MNPS	45017	41454117	6/22/2016	1,324,100	1,324,100	0	0.00%	0	1,324,100
Arts Commission	Perc For Arts	One Percent for Arts Contingency - MNPS	45018	41454018	6/14/2017	672,000	672,000	0	0.00%	0	672,000
Arts Comm											
Circuit Court Clerk	10CI0001	Traffic Violation Management System	40009	23401010	6/10/2009	2,240,300	1,931,269	1,931,269	100.00%	0	0
Circuit Crt Clerk											
Codes	13CA0001	KIVA System Upgrades	40013	33401013	6/19/2012	5,000,000	4,711,397	3,999,207	84.88%	300,790	411,400
Codes											
District Energy System	07OO0002	DES Customer Connections	49107	68403010	9/27/2010	8,500,000	8,500,000	8,242,794	96.97%	102	257,104
District Energy System	07OO0001	DES Miscellaneous System Projects	49109	68401010	6/10/2009	2,919,390	2,919,390	2,820,003	96.60%	13,135	86,252
District Energy System	08OO0001	DES Customer Connections and Repairs	49109	68402010	6/10/2009	2,410,000	2,410,000	1,047,758	43.48%	0	1,362,242
District Energy System	16OO0004	DES FY16 Miscellaneous Service Projects	49116	68401016	6/10/2015	26,000,000	25,284,478	184,429	0.73%	0	25,100,049
DES											
Election Commission	18EC0001	ELE Voting Machine Replacement	40119	05400119	10/22/2018	3,000,000	3,000,000	0	0.00%	0	3,000,000
ELECTION COMMISSION											
Farmers Market	18FM0005	FAR Farmers Mkt HVAC Replace	40119	60402119	10/22/2018	1,200,000	1,200,000	0	0.00%	26,574	1,173,426
FARMERS MARKET											
Finance	10FI0002	FIN Enterprise Financial Sys	40009	15401010	6/10/2009	2,755,881	2,755,881	2,755,881	100.00%	0	0
Finance	11FI0001	FIN Flood Related Projects	40011	15403011	9/27/2010	500,000	500,000	0	0.00%	0	500,000
Finance	11FI0001	Flood-Related Projects	40011	15404011	9/27/2010	5,000,000	3,550,000	3,550,000	100.00%	0	0

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
Finance	11FI0001	Public Works - Flood Capital	40011	15404211	9/27/2010	900,000	826,526	826,526	100.00%	0	0
Finance	18FI0001	FIN EBS Replacement	40018	15401018	6/14/2017	12,000,000	11,815,000	11,044,218	93.48%	800,921	-30,139 *
Finance	18FI0001	FIN System Implementation	40018	15402018	6/14/2017	0	600,000	279,857	46.64%	0	320,143
Finance	18FI0001	FIN System Implementation Support	40018	15403018	6/14/2017	0	400,000	400,000	100.00%	0	0
Finance	18FI0001	FIN System Implementation Support - MNPS	40018	15403018	6/14/2017	0	400,000	400,000	100.00%	0	0
Finance	18FI0001	FIN EBS Replacement R12	40118	15401118	11/22/2017	6,000,000	6,000,000	4,912,182	81.87%	1,481,617	-393,799 *
Finance	19FI0001	FIN Affordable Housing Commitment	40119	15401119	10/22/2018	25,000,000	25,000,000	0	0.00%	0	25,000,000
Finance	18FI0001	FIN R12 Financial Software	40119	15402119	10/22/2018	4,000,000	4,000,000	1,940,797	48.52%	1,852,376	206,827
Finance	18FI0001	FIN R12 Financial Software - GG Backfill	40119	15403119	10/22/2018	600,000	600,000	196,725	32.79%	50,401	352,874
Finance	18FI0001	FIN R12 Financial Software - MNPS Backfill	40119	15404119	10/22/2018	400,000	400,000	223,550	55.89%	0	176,450
Finance Notes: * Overage due to encumbrances. Negative balance will clear as actual payments are made.											
Fire	09FD0001	Fire Dept - Master Plan Renovation	40009	32403010	6/10/2009	9,000,000	10,782,441	10,782,441	100.00%	0	0
Fire	10FD0003	Fire Training Tower	40009	32404010	6/10/2009	2,300,000	700,000	700,000	100.00%	0	0
Fire	09FD0001	Fire Dept Master Plan	40011	32403011	9/27/2010	7,500,000	7,500,000	7,500,000	100.00%	0	0
Fire	12GS0014	Fire Dept - Master Plan Implementation	40013	32403013	6/19/2012	12,000,000	12,000,000	12,000,000	100.00%	0	0
Fire	12GS0014	Fire Department Master Plan	40014	32403014	6/12/2013	10,000,000	10,000,000	10,000,000	100.00%	0	0
Fire	12GS0014	FIR Master Plan Implementation	40015	32401015	6/18/2014	10,000,000	9,842,000	8,559,307	86.97%	275,995	1,006,698
Fire	15FD0003	FIR Major Equipment / Mini Pumper	40015	32402015	6/18/2014	2,000,000	2,000,000	2,000,000	100.00%	0	0
Fire	16FD0001	FIR Master Plan Implementation	40016	32401016	6/10/2015	10,000,000	10,000,000	1,327,358	13.27%	1,153,638	7,519,004
Fire	10FD0001	FIR USD Station 35	48009	32405010	6/10/2009	2,000,000	2,000,000	2,000,000	100.00%	0	0
Fire											

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
General Hospital	14GH0001	STAR System Upgrade - Hospital Authority	40014	67401014	6/12/2013	2,300,000	2,300,000	2,300,000	100.00%	0	0
General Hospital	14GH0001	GHO IT System Replace / McKesson	40015	67401015	6/18/2014	1,200,000	1,200,000	1,200,000	100.00%	0	0
General Hospital	11GH0002	GHO Medical Equipment	40015	67402015	6/18/2014	1,800,000	1,800,000	1,800,000	100.00%	0	0
General Hospital	16GH0005	GHO Maintenance / Renovation / Equipment	40016	67401016	6/10/2015	3,000,000	3,000,000	3,000,000	100.00%	0	0
General Hospital	17GH0009	GHO Misc Equipment / Upgrades	40017	67401017	6/22/2016	5,000,000	5,000,000	5,000,000	100.00%	0	0
General Hospital	17GH0009	GHO Misc Repairs / Maintenance / Equipment	40119	67401119	10/22/2018	2,400,000	2,400,000	95,471	3.98%	0	2,304,529
General Hospital											
General Services	11GS0016	Howard Campus FF&E	40011	10401011	9/27/2010	3,000,000	3,000,000	3,000,000	100.00%	0	0
General Services	10GS0006	Clifford Allen Bldg Renovation	40011	10402011	9/27/2010	2,000,000	2,206,779	2,206,779	100.00%	0	0
General Services	09GS0015	Misc. Building Improvments	40011	10403011	9/27/2010	4,750,000	4,750,000	4,750,000	100.00%	0	0
General Services	11BE0002	Highland Heights Renovation	40011	10404011	9/27/2010	10,000,000	10,000,000	10,000,000	100.00%	0	0
General Services	02PW020	North Nashville Infrastructure	40011	10405011	9/27/2010	3,670,000	3,680,000	3,680,000	100.00%	0	0
General Services	13GS0014	Misc Building Improvements	40013	10403013	6/19/2012	10,000,000	12,125,000	12,125,000	100.00%	0	0
General Services	12GS0005	Upgrade Weather Warning System	40013	10405013	6/19/2012	2,000,000	1,997,505	1,997,505	100.00%	0	0
General Services	09GS0019	Misc Building Improvements	40014	10403014	6/12/2013	18,500,000	19,823,652	19,806,702	99.91%	16,950	0
General Services	14GS0010	One Stop Permit Center	40014	10410014	6/12/2013	3,000,000	2,616,039	2,615,940	100.00%	0	99
General Services	02PR012	North Nashville Greenway	40014	10412014	6/12/2013	5,600,000	5,600,000	5,600,000	100.00%	0	0
General Services	09GS0019	GSR Roofing / Building Maintenance	40015	10401015	6/18/2014	7,000,000	6,393,013	5,661,937	88.56%	719,368	11,708
General Services	15GS0012	GSR Energy Improvements	40015	10402015	6/18/2014	4,000,000	3,515,263	3,101,332	88.22%	112,607	301,324

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
General Services	15GS0021	GSR Judicial Campus Master Plan	40015	10403015	6/18/2014	1,500,000	1,500,000	1,500,000	100.00%	0	0
General Services	14GS0015	GSR Farmers Market Upgrade	40015	10404015	6/18/2014	500,000	500,000	422,484	84.50%	12,393	65,123
General Services	15GS0011	GSR Police / Fire Training Academy	40015	10405015	6/18/2014	1,000,000	1,000,000	501,929	50.19%	498,071	0
General Services	16GS0012	GSR South Nashville HeadStart Study	40016	10401016	6/10/2015	500,000	23,945	23,945	100.00%	0	0
General Services	16GS0011	GSR Nashville International Academy	40016	10402016	6/10/2015	750,000	730,000	730,000	100.00%	0	0
General Services	09GS0019	GSR Building Rehab / Maintenance	40016	10403016	6/10/2015	6,750,000	6,322,000	6,261,248	99.04%	48,311	12,441
General Services	16GS0013	GSR DCSO Jail / CJC Renovation	40016	10404016	6/10/2015	113,400,000	111,281,000	108,877,233	97.84%	2,401,402	2,365
General Services	16GS0013	GSR CJC Relocate-Leases	40016	10406016	6/10/2015	0	50,000	50,000	100.00%	0	0
General Services	16GS0013	GSR CJC Relocate-IT Equip	40016	10407016	6/10/2015	0	1,054,610	1,054,610	100.00%	0	0
General Services	16GS0013	GSR CJC Relocate-Move	40016	10408016	6/10/2015	0	240,413	240,413	100.00%	0	0
General Services	16PW0020	GSR LIB Parking Garage Upgrade	40016	10409016	6/10/2015	1,800,000	1,800,000	1,800,000	100.00%	0	0
General Services	17GS0016	GSR Police Headquarters	40017	10401017	6/22/2016	26,668,400	26,668,400	26,589,941	99.71%	61,901	16,558
General Services	17GS0018	GSR Sheriff Admin Offices	40017	10403017	6/22/2016	19,081,000	19,081,000	1,666,972	8.74%	2,219,750	15,194,278
General Services	17GS0012	GSR Major Fleet	40017	10404017	6/22/2016	15,000,000	15,000,000	14,056,591	93.71%		943,409
General Services	16FD0001	GSR New Firehalls	40017	10405017	6/22/2016	9,635,000	9,635,000	111,670	1.16%	0	9,523,330
General Services	17GS0011	GSR Criminal Justice Center	40017	10406017	6/22/2016	19,419,000	20,000,000	19,897,100	99.49%	85,534	17,366
General Services	17GS0017	GSR A A Birch Renovate	40017	10407017	6/22/2016	2,939,000	2,939,000	1,407,099	47.88%	6,290	1,525,611
General Services	17FM0029	GSR Farmers Market	40017	10408017	6/22/2016	3,000,000	3,000,000	893,030	29.77%	1,844,030	262,940
General Services	17GS0005	GSR Misc Building Repairs	40017	10409017	6/22/2016	5,000,000	5,000,000	628,501	12.57%	423,954	3,947,545
General Services	17JC0013	GSR Juvenile Justice Ctr MPlan	40017	10411017	6/22/2016	1,000,000	1,000,000	617,866	61.79%	0	382,134
General Services	17GS0016	GSR Police Headquarters-ITS	40017	10441017	6/22/2016	1,331,600	1,331,600	1,198,217	89.98%	108,004	25,379
General Services	17GS0018	GSR Sheriff Admin Offices-ITS	40017	10443017	6/22/2016	919,000	919,000	1,061	0.12%	0	917,939

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
General Services	18GS0005	GSR Fleet Additions / Replacements	40018	10401018	6/14/2017	5,000,000	5,000,000	2,975,303	59.51%		2,024,697
General Services	18GS0008	GSR ECC / JJC Centers - Planning / Design	40018	10402018	6/14/2017	2,000,000	2,000,000	217,410	10.87%	14,298	1,768,292
General Services	18GS0020	GSR Public Works Relocation	40018	10403018	6/14/2017	500,000	500,000	332,586	66.52%	10,264	157,150
General Services	10GS0016	GSR OFM CP 4% New/Rpl Vehicles	40114	10401114	6/12/2013	15,000,000	15,000,000	14,981,528	99.88%	0	18,472
General Services	17GS0011	GSR CJC-Develop & Relocation	40118	10401118	11/22/2017	17,684,300	17,684,300	10,674,635	60.36%	6,979,572	30,093
General Services	18GS0010	GSR Female Housing - CJC Project	40118	10402118	11/22/2017	8,161,000	8,161,000	6,107,941	74.84%	0	2,053,059
General Services	17GS0016	GSR New Police Hdqtrs - Murfreesboro Road	40118	10403118	11/22/2017	7,032,200	7,032,200	7,032,200	100.00%	0	0
General Services	18GS0012	GSR Police Data Center - ITS	40118	10404118	11/22/2017	5,223,000	5,223,000	5,223,000	100.00%	0	0
General Services	18GS0011	GSR Family Justice Center - Additional Floor	40118	10405118	11/22/2017	6,458,500	6,964,075	6,964,075	100.00%	0	0
General Services	18GS0009	GSR Demolition of Jerry Newsome Site	40118	10406118	11/22/2017	1,000,000	1,000,000	0	0.00%	0	1,000,000
General Services	18GS0013	GSR Relocation Services	40118	10407118	11/22/2017	1,550,000	1,550,000	456,826	29.47%	39,337	1,053,837
General Services	19GS0018	GSR CJC Construction Contingency	40119	10401119	10/22/2018	10,000,000	10,000,000	0	0.00%	5,100,000	4,900,000
General Services	19GS0011	GSR Voting Machine Warehouse	40119	10402119	10/22/2018	1,800,000	1,800,000	6,163	0.34%	16	1,793,821
General Services	19GS0015	GSR ECC Power Supply Upgrades	40119	10403119	10/22/2018	5,000,000	5,000,000	0	0.00%	3,207,133	1,792,867
General Services	19GS0018	GSR Police Headqtrs / FJC - Construction Contingency	40119	10404119	10/22/2018	17,000,000	17,000,000	12,435,084	73.15%	3,550,542	1,014,374
General Services	19GS0010	GSR McGruder Ctr - Renovation & Upgrades	40119	10405119	10/22/2018	2,200,000	2,200,000	0	0.00%	0	2,200,000
General Services	19GS0002	GSR Replace Heavy Fleet	40119	10406119	10/22/2018	15,000,000	15,000,000	0	0.00%	0	15,000,000
General Services	19GS0007	GSR Donelson Library	40119	10407119	10/22/2018	15,000,000	15,000,000	0	0.00%	0	15,000,000

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
General Services	10GS0002	Radio Infrastructure Improvements and Equipment	40401	10440401	9/27/2010	18,000,000	22,547,869	22,547,869	100.00%	0	0
General Services	16GS0007	GSR RS Radio Replacements	40402	10440402	6/10/2015	8,000,000	8,000,000	5,765,990	72.07%	1,062,323	1,171,687
General Services	FY11 USD Contg	GSR LIB Parking Garage Upgrade	48011	10481011	9/27/2010	1,200,000	1,200,000	1,200,000	100.00%	0	0
General Services											
Health	12HD0001	Lentz Health Center	40113	38401113	2/12/2013	28,000,000	29,533,841	29,533,841	100.00%	0	0
Health											
ITS	10IT0001	Construction Projects	40009	14401010	6/10/2009	4,597,300	4,597,300	4,597,154	100.00%	0	146
ITS	08IT0011	Exchange / Directory Service	40009	14402010	6/10/2009	917,689	917,749	917,749	100.00%	0	0
ITS	10IT0017	Disaster Recovery Back-up Site	40009	14403010	6/10/2009	860,000	860,001	858,362	99.81%	0	1,639
ITS	10IT0018	Enterprise Services	40009	14404010	6/10/2009	1,008,367	1,008,367	1,008,367	100.00%	0	0
ITS	10IT0019	Howard Office Building Data Center	40009	14406010	6/10/2009	4,820,760	4,820,760	4,820,760	100.00%	0	0
ITS	09IT0001	Network Info Security	40009	14410010	6/10/2009	854,776	854,716	852,966	99.80%	0	1,750
ITS	11IT0012	ITS Construction	40011	14401011	9/27/2010	2,556,000	2,564,568	2,545,549	99.26%	37,835	-18,816 *
ITS	11IT0008	Replace End-of-Life Equipment	40011	14402011	9/27/2010	2,031,000	2,031,000	2,029,074	99.91%	0	1,926
ITS	11IT0011	Enterprise Agreement	40011	14403011	9/27/2010	4,500,000	4,495,251	4,495,251	100.00%	0	0
ITS	11IT0013	EBS / IProcurement Improvements	40011	14404011	9/27/2010	1,690,000	1,690,000	1,690,000	100.00%	0	0
ITS	12IT0001	Construction - Data / Voice	40013	14401013	6/19/2012	1,206,000	1,206,000	1,205,235	99.94%	765	0
ITS	12IT0006	Upgrade EoL SONET Network Infrastructure	40013	14402013	6/19/2012	4,672,000	4,626,210	4,607,878	99.60%	18,332	0
ITS	12IT0010	Storage Area Network Upgrades	40013	14403013	6/19/2012	1,300,000	1,300,000	1,300,000	100.00%	0	0
ITS	12IT0013	Employee Self Service Portal	40013	14407013	6/19/2012	614,800	614,800	614,800	100.00%	0	0

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
ITS	14IT0001	Date and Voice for Construction Projects	40014	14401014	6/12/2013	1,176,000	1,176,000	1,142,937	97.19%	13,284	19,779
ITS	14IT0002	Upgrade EBS	40014	14402014	6/12/2013	3,000,000	5,125,000	5,125,000	100.00%	0	0
ITS	12IT0001	ITS Midtown Hills Prec - Tech	40014	14412014	6/12/2013	592,000	602,945	602,945	100.00%	0	0
ITS	15IT0005	ITS End of Life Telephone Systems	40015	14402015	6/18/2014	1,200,000	1,200,000	1,181,922	98.49%	0	18,078
ITS	15IT0003	ITS End of Life Networks	40015	14403015	6/18/2014	2,200,000	1,450,000	1,450,000	100.00%	0	0
ITS	15IT0006	ITS Data & Voice for Projects	40015	14404015	6/18/2014	600,000	600,000	600,000	100.00%	0	0
ITS	15IT0008	ITS WEBudget Replacement	40015	14405015	6/18/2014	1,000,000	1,000,000	1,000,000	100.00%	0	0
ITS	15IT0006	ITS North Nashville Infrastructure	40015	14406015	6/18/2014	1,900,000	1,900,000	1,900,000	100.00%	0	0
ITS	15IT0005	ITS End of Life Telephone Systems	40016	14401016	6/10/2015	2,200,000	2,200,000	2,125,355	96.61%	74,301	344
ITS	15IT0006	ITS Data & Voice for Projects	40016	14402016	6/10/2015	993,000	993,000	993,000	100.00%	0	0
ITS	16IT0002	ITS Computer Network Monitoring	40016	14403016	6/10/2015	807,000	807,000	746,937	92.56%	12,004	48,059
ITS	15IT0006	ITS New CJC Jail	40016	14406016	6/10/2015	2,119,000	2,119,000	620	0.03%	471,965	1,646,415
ITS	15IT0006	ITS POL Data Center Relocation	40016	14407016	6/10/2015	2,093,000	2,093,000	2,071,462	98.97%	43,633	-22,095 *
ITS	15IT0006	ITS POL Temporary Relocations	40016	14408016	6/10/2015	976,000	976,000	668,480	68.49%	178,309	129,211
ITS	17IT0024	ITS Communication Tower Repair	40017	14401017	6/22/2016	3,000,000	3,000,000	2,166,062	72.20%	782,912	51,026
ITS	17IT0022	ITS EBS/iProcurement Assessmnt	40017	14402017	6/22/2016	600,000	615,042	600,000	97.55%	0	15,042
ITS	15IT0006	ITS Data & Voice for Projects	40017	14403017	6/22/2016	1,400,000	1,400,000	1,302,151	93.01%	70,090	27,759
ITS	17IT0004	ITS Fiberoptic Cabling Expans	40017	14405017	6/22/2016	500,000	500,000	183,376	36.68%	46,680	269,944

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
ITS	16IT0002	ITS Ntwrk Monitor/Troubleshoot	40017	14407017	6/22/2016	1,176,000	1,176,000	1,176,000	100.00%	0	0
ITS	16IT0004	ITS Telecomm Tracking System	40017	14408017	6/22/2016	570,000	570,000	275,836	48.39%	0	294,164
ITS	17IT0008	ITS Hyperion Budget Sys Ph II	40017	14410017	6/22/2016	500,000	500,000	500,000	100.00%	0	0
ITS	17IT0023	ITS Content Mgmt System	40017	14414017	6/22/2016	500,000	500,000	190,561	38.11%	309,439	0
ITS	18IT0004	ITS Oracle - Databases & Mware	40018	14402018	6/14/2017	3,510,000	3,510,000	3,510,000	100.00%	0	0
ITS	17IT0004	ITS Expand Private Fiberoptic Cable	40118	14402118	11/22/2017	774,000	774,000	0	0.00%	0	774,000
ITS	18IT0007	ITS Microsoft Forefront Identity Manager Software	40118	14403118	11/22/2017	720,000	720,000	533,056	74.04%	66,000	120,944
ITS	15IT0006	ITS Construction & Tech Projects	40119	14401119	10/22/2018	2,100,000	2,100,000	0	0.00%	0	2,100,000
ITS	17IT0004	ITS Fiberoptic Cable Network	40119	14402119	10/22/2018	1,200,000	1,200,000	0	0.00%	0	1,200,000
ITS	19IT0007	ITS Info Security Mgmt Program Consultations	40119	14403119	10/22/2018	90,000	90,000	0	0.00%	0	90,000
ITS	19IT0012	ITS Server & Storage Space	40119	14404119	10/22/2018	416,000	416,000	0	0.00%	0	416,000
ITS	19IT0009	ITS Mgmt Security Info & Event Management	40119	14405119	10/22/2018	572,600	572,600	0	0.00%	0	572,600
ITS	18IT0001	ITS 800MHz Radio System Expand & Upgrade	40119	14406119	10/22/2018	1,918,000	1,918,000	0	0.00%	0	1,918,000
ITS Notes: * Overage due to encumbrances. Negative balance will clear as actual payments are made.											
JIS	10JI0001	OJIES System	40009	29401010	6/10/2009	1,213,900	509,854	509,854	100.00%	0	0
JIS											
Library	09PL0001	Goodlettsville Library	40009	39401010	6/10/2009	5,242,880	5,242,874	5,242,874	100.00%	0	0
Library	11PL0001	Bellevue Library - Planning / Land Acquisition	40011	39401011	9/27/2010	1,000,000	1,081,683	1,081,683	100.00%	0	0

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
Library	12GS0011	Bellevue Library - Construction and Equipping	40013	39401013	6/19/2012	9,500,000	8,932,124	8,928,732	99.96%	0	3,392
Library	97PL001	Archives Planning	40013	39401113	6/19/2012	500,000	500,000	500,000	100.00%	0	0
Library	97PL001	Archive Renovation - Main Library	40013	39401213	6/19/2012	2,000,000	1,939,867	1,939,862	100.00%	0	5
Library	07PL0001	Library - Miscellaneous Maintenance Projects	40014	39401014	6/12/2013	4,000,000	3,999,736	3,999,736	100.00%	0	0
Library	14PL0001	Limitless Library - Middle Schools Project	40014	39402014	6/12/2013	1,000,000	1,000,000	1,000,000	100.00%	0	0
Library	07PW0001	LIB Miscellaneous Maintenance	40015	39401015	6/18/2014	4,000,000	4,421,717	4,421,717	100.00%	0	0
Library	14PW0001	LIB Limitless Library Upgrades	40015	39402015	6/18/2014	1,000,000	1,000,000	1,000,000	100.00%	0	0
Library	15GS0009	LIB Miscellaneous Maintenance	40016	39401016	6/10/2015	2,000,000	1,992,061	1,992,061	100.00%	0	0
Library	14PL0001	LIB Limitless Library Upgrades	40016	39402016	6/10/2015	1,000,000	1,000,000	1,000,000	100.00%	0	0
Library	17GS0020	LIB Maintenance	40017	39401017	6/22/2016	4,000,000	4,000,000	3,925,664	98.14%	310,210	-235,874 *
Library	17GS0019	LIB New Donelson Library	40017	39402017	6/22/2016	5,838,000	5,838,000	97,328	1.67%	37,392	5,703,280
Library	15IT0006	LIB New Donelson Library-ITS	40017	39442017	6/22/2016	162,000	162,000	0	0.00%	0	162,000
Library	17PL0001	LIB Planning - Hadley Park Branch	40018	39401018	6/14/2017	500,000	500,000	1,219	0.24%	43,781	455,000
Library	18PL0003	LIB Facilities Master Plan	40118	39401118	11/22/2017	2,000,000	2,000,000	798,008	39.90%	17,912	1,184,080
Library	18PL0003	LIB Library Main - Renovations	40119	39402119	10/22/2018	500,000	500,000	2,368	0.47%	0	497,632
Library Notes: * Overage due to encumbrances. Negative balance will clear as actual payments are made.											
MAC	07AC0018	MAC Repairs / Major Maintenance	40018	75401018		2,500,000	2,500,000	2,017,333	80.69%	87,734	394,933
MAC											

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
MDHA	12HA0001	MDHA Affordable Housing Infrastructure	40016	77401016	6/10/2015	4,000,000	4,000,000	4,000,000	100.00%	0	0
MDHA	17HA0002	MDHA Infrastructure Improv-Hsg	40017	77401017	6/22/2016	7,000,000	7,000,000	4,270,465	61.01%	0	2,729,535
MDHA	09HA0002	African American Museum - Capital Allocation	40209	77411010	6/10/2009	10,000,000	8,987,947	3,978,552	44.27%	0	5,009,395
MDHA											
MNPS	MNPS	Schools - FY10 Capital Contingency	45009	01403109	6/10/2009	2,000,000	2,700,862	2,700,862	100.00%	0	0
MNPS	03BE0012	ADA Compliance	45009	80408009	6/10/2009	2,000,000	3,152,029	3,152,029	100.00%	0	0
MNPS	03BE0055	Maintenance Emergencies	45009	80414009	6/10/2009	3,500,000	9,171,512	9,171,512	100.00%	0	0
MNPS	MNPS	Schools - FY11 Capital Contingency	45011	1403111	9/27/2010	2,000,000	2,000,000	2,000,000	100.00%	0	0
MNPS	03BE0053	MNPS Misc. Construction Projects	45011	80405011	9/27/2010	1,242,222	1,280,378	1,280,378	100.00%	0	0
MNPS	04BE0006	Antioch Middle Renovation	45013	80404313	6/19/2012	11,000,000	10,623,826	10,623,826	100.00%	0	0
MNPS	03BE0002	Norman Binkley Renovation	45013	80404413	6/19/2012	6,500,000	7,167,603	7,167,603	100.00%	0	0
MNPS	13BE0045	John Early Middle School Renovation	45013	80404513	6/19/2012	3,700,000	1,890,116	1,890,116	100.00%	0	0
MNPS	13BE0015	Julia Green Elementary Land Purchase / Expansion	45013	80404713	6/19/2012	1,000,000	1,002,298	1,002,298	100.00%	0	0
MNPS	03BE0034	Joelton Middle School Renovation	45013	80404813	6/19/2012	6,900,000	8,364,861	8,364,861	100.00%	0	0
MNPS	13BE0013	A Z Kelley Elementary Renovation	45013	80404913	6/19/2012	2,600,000	2,475,366	2,475,366	100.00%	0	0
MNPS	12BE0007	Antioch Land for New Elementary and Middle School	45013	80405113	6/19/2012	1,100,000	1,012,368	1,012,368	100.00%	0	0
MNPS	13BE0030	Henry Oliver Middle School Renovation	45013	80405213	6/19/2012	3,700,000	3,301,894	3,301,894	100.00%	0	0

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
MNPS	04BE0030	Rose Park Middle School Renovation	45013	80405313	6/19/2012	8,500,000	8,204,734	8,204,734	100.00%	0	0
MNPS	09BE0030	Hume Fogg Gym Addition and Land Purchase	45013	80405413	6/19/2012	7,900,000	8,149,276	8,149,276	100.00%	0	0
MNPS	03BE0056	Stratford High School Renovation	45013	80405513	6/19/2012	20,100,000	22,631,078	22,631,078	100.00%	0	0
MNPS	03BE0055	MNPS Miscellaneous Maintenance Projects	45013	80405613	6/19/2012	3,000,000	3,000,000	3,000,000	100.00%	0	0
MNPS	03BE0053	MNPS Miscellaneous Construction Projects	45013	80405713	6/19/2012	6,000,000	4,373,925	4,373,925	100.00%	0	0
MNPS	13BE0043	Smith Springs Elementary - New	45014	80404314	6/12/2013	16,899,000	17,681,669	17,681,669	100.00%	0	0
MNPS	13BE0014	Granbery Elementary - 12 Classroom Addition	45014	80404414	6/12/2013	3,079,000	2,838,096	2,838,096	100.00%	0	0
MNPS	14BE0020	Madison Middle School - 12 Classroom Addition	45014	80404514	6/12/2013	3,105,000	2,466,111	2,466,111	100.00%	0	0
MNPS	13BE0019	Maxwell Elementary - 12 Classroom Addition	45014	80404714	6/12/2013	3,079,000	2,557,353	2,557,353	100.00%	0	0
MNPS	13BE0035	Shayne Elementary - 12 Classroom Addition	45014	80404814	6/12/2013	3,079,000	2,578,596	2,578,596	100.00%	0	0
MNPS	14BE0035	Waverly-Belmont Elementary - Addition/Renovation	45014	80404914	6/12/2013	8,500,000	10,877,571	10,877,571	100.00%	0	0
MNPS	03BE0026	Goodlettsville Middle School - Replacement	45014	80405014	6/12/2013	20,176,000	20,125,748	20,125,748	100.00%	0	0
MNPS	14BE0024	McGavock High School - Fire Safety Improvements	45014	80405214	6/12/2013	750,000	513,678	513,678	100.00%	0	0
MNPS	03BE0057	Technology Improvements	45014	80405314	6/12/2013	10,000,000	7,374,355	7,374,355	100.00%	0	0
MNPS	03BE0005	Bus Replacements - Mandatory	45014	80405414	6/12/2013	3,000,000	3,000,000	3,000,000	100.00%	0	0
MNPS	13BE0041	ADA Compliance / Accommodations	45014	80405514	6/12/2013	1,000,000	1,000,000	1,000,000	100.00%	0	0
MNPS	14BE0037	Asbestos Environment Abatement	45014	80405614	6/12/2013	1,000,000	999,352	999,352	100.00%	0	0

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
MNPS	14BE0038	Asphalt Paving	45014	80405714	6/12/2013	1,000,000	1,000,000	1,000,000	100.00%	0	0
MNPS	14BE0039	Casework Furniture Lab Upgrades	45014	80405814	6/12/2013	1,000,000	1,618,878	1,618,878	100.00%	0	0
MNPS	14BE0042	Emergency Maintenance - Entry Vestibules	45014	80405914	6/12/2013	1,158,000	3,081,648	3,081,648	100.00%	0	0
MNPS	14BE0045	HVAC Upgrades and Replacements	45014	80406014	6/12/2013	5,400,000	4,667,605	4,667,605	100.00%	0	0
MNPS	14BE0048	Plumbing Repairs and Boiler Upgrades	45014	80406114	6/12/2013	2,500,000	2,499,729	2,499,729	100.00%	0	0
MNPS	03BE0053	Roof Repairs and Replacements	45014	80406214	6/12/2013	3,000,000	3,000,344	3,000,344	100.00%	0	0
MNPS	14BE0049	Security Upgrades	45014	80406314	6/12/2013	5,000,000	4,752,924	4,752,924	100.00%	0	0
MNPS	14BE0050	HS Track Upgrades	45014	80406514	6/12/2013	1,000,000	617,126	617,126	100.00%	0	0
MNPS	14BE0042	Emergency Maintenance Projects	45014	80406914	6/12/2013	600,000	603,369	603,369	100.00%	0	0
MNPS	14BE0042	MNPS Omnibus Projects	45014	80407014	6/12/2013	3,702,800	3,702,800	3,702,800	100.00%	0	0
MNPS	13BE0046	MNPS Glenclyff Elem Addition	45015	80404015	6/18/2014	3,700,000	3,900,785	3,900,785	100.00%	0	0
MNPS	14BE0030	MNPS Overton Cluster Elem	45015	80404215	6/18/2014	14,110,000	2,763,820	1,233,492	44.63%	66,594	1,463,734
MNPS	14BE0021	MNPS Ruby Major Elem Addition	45015	80404315	6/18/2014	3,500,000	3,916,812	3,916,812	100.00%	0	0
MNPS	15BE0004	MNPS MLK Magnet Addition	45015	80404415	6/18/2014	6,900,000	8,801,086	8,520,025	96.81%	275,568	5,493
MNPS	03BE0003	MNPS Bordeaux Demolition / Pre-K	45015	80404515	6/18/2014	990,000	1,058,756	1,058,756	100.00%	0	0
MNPS	15BE0002	MNPS Cane Ridge Elem Land	45015	80404715	6/18/2014	650,000	650,000	650,000	100.00%	0	0
MNPS	14BE0013	MNPS Glenview Elem Addition	45015	80404815	6/18/2014	4,200,000	4,797,486	4,797,486	100.00%	0	0
MNPS	03BE0032	MNPS Hume-Fogg HS Renovation	45015	80404915	6/18/2014	23,000,000	24,426,089	24,186,682	99.02%	158,546	80,861
MNPS	03BE0060	MNPS Tusculum Elem Renovation	45015	80405015	6/18/2014	17,300,000	15,453,190	13,596,101	87.98%	1,120,213	736,876

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
MNPS	15BE0005	MNPS Pre-K Casa Azafran	45015	80405115	6/18/2014	650,000	907,606	907,606	100.00%	0	0
MNPS	03BE0057	MNPS Technology	45015	80405315	6/18/2014	15,000,000	15,064,712	15,064,712	100.00%	0	0
MNPS	03BE0005	MNPS Bus / Vehicle Replacements	45015	80405415	6/18/2014	10,000,000	10,000,000	10,000,000	100.00%	0	0
MNPS	13BE0041	MNPS ADA Compliance Maintenance / Upgrades	45015	80405515	6/18/2014	800,000	823,998	823,998	100.00%	0	0
MNPS	14BE0037	MNPS Asbestos / Environmental Upgrades	45015	80405615	6/18/2014	600,000	603,926	603,926	100.00%	0	0
MNPS	14BE0047	MNPS Music Makes Us	45015	80405915	6/18/2014	420,000	526,759	526,759	100.00%	0	0
MNPS	15BE0011	MNPS Maintenance - Steam Water Sewer	45015	80406215	6/18/2014	1,500,000	1,473,069	1,473,069	100.00%	0	0
MNPS	15BE0011	MNPS Maintenance - HVAC Chillers Controls	45015	80406315	6/18/2014	500,000	499,171	499,171	100.00%	0	0
MNPS	15BE0011	MNPS Maintenance - Steam Boiler Replacements	45015	80406415	6/18/2014	1,000,000	1,019,061	1,019,061	100.00%	0	0
MNPS	14BE0039	MNPS Caseworks / Furniture / Lab Upgrades	45015	80406515	6/18/2014	800,000	770,312	733,538	95.23%	10,000	26,774
MNPS	14BE0042	MNPS Emergency Maint / Entry Vestibules	45015	80406615	6/18/2014	1,200,000	661,915	661,915	100.00%	0	0
MNPS	03BE0053	MNPS Roof Replacements	45015	80406715	6/18/2014	1,700,000	1,730,606	1,730,606	100.00%	0	0
MNPS	14BE0030	MNPS Crieve Hall ES - Options	45015	80406815	6/18/2014	5,500,000	4,732,000	4,717,328	99.69%	0	14,672
MNPS	14BE0030	MNPS N Binkley ES - Options	45015	80406915	6/18/2014	7,100,000	7,425,293	7,401,777	99.68%	0	23,516
MNPS	MNPS Contingency	ADM MNPS FY16 Capital Contingency	45016	01411016	6/10/2015	4,000,000	0	0	0.00%	0	0
MNPS	15BE0004	MNPS MLK Renovation and Additions	45016	80404416	6/10/2015	30,000,000	31,520,000	31,456,889	99.80%	63,111	0
MNPS	16BE0019	MNPS Interior Building Improvements	45016	80404916	6/10/2015	456,000	552,452	552,452	100.00%	0	0
MNPS	13BE0041	MNPS ADA Compliance	45016	80405116	6/10/2015	500,000	500,000	500,000	100.00%	0	0
MNPS	16BE0022	MNPS Exterior Building Improvements	45016	80405216	6/10/2015	1,174,000	1,166,461	1,166,461	100.00%	0	0

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
MNPS	16BE0018	MNPS Nashville School of the Arts - Planning and Design	45016	80405316	6/10/2015	1,500,000	1,500,000	31,625	2.11%	1,468,375	0
MNPS	16BE0011	MNPS Hillsboro HS - Planning and Design	45016	80405416	6/10/2015	1,750,000	1,776,544	1,717,033	96.65%	55,911	3,600
MNPS	16BE0013	MNPS Hillwood HS - Planning and Design	45016	80405516	6/10/2015	1,750,000	1,754,113	1,652,918	94.23%	101,195	0
MNPS	14BE0041	MNPS Electrical Upgrades	45016	80405616	6/10/2015	1,773,000	1,826,335	1,826,335	100.00%	0	0
MNPS	16BE0020	MNPS Early Learning Center - Southeast	45016	80405716	6/10/2015	2,000,000	2,306,202	2,306,202	100.00%	0	0
MNPS	14BE0042	MNPS Emergency Construction and Contingency	45016	80405916	6/10/2015	2,300,000	2,373,058	2,190,642	92.31%	149,756	32,660
MNPS	14BE0032	MNPS Pennington ES Upgrades	45016	80406116	6/10/2015	4,000,000	3,400,000	3,349,477	98.51%	22,935	27,588
MNPS	14BE0045	MNPS HVAC Upgrades	45016	80406216	6/10/2015	4,100,000	4,099,679	4,099,679	100.00%	0	0
MNPS	03BE0054	MNPS Rosebank ES Renovations	45016	80406316	6/10/2015	6,000,000	7,500,000	7,402,423	98.70%	33,419	64,158
MNPS	03BE0057	MNPS Technology	45016	80406416	6/10/2015	10,000,000	10,000,000	10,000,000	100.00%	0	0
MNPS	16BE0004	MNPS Transportation	45016	80406516	6/10/2015	10,000,000	10,000,000	10,000,000	100.00%	0	0
MNPS	15BE0001	MNPS Cane Ridge Area ES	45016	80406616	6/10/2015	19,000,000	19,725,000	19,599,859	99.37%	74,722	50,419
MNPS	03BE0053	MNPS Roof Replacement and Repairs	45016	80406716	6/10/2015	2,552,900	2,524,724	2,524,724	100.00%	0	0
MNPS	04BE0026	MNPS Overton HS Renovation and Additions	45016	80406816	6/10/2015	30,000,000	30,000,000	29,759,182	99.20%	240,688	130
MNPS	MNPS Contg	ADM MNPS FY17 Capital Conting	45017	01411017	6/22/2016	4,000,000	396,900	0	0.00%	0	396,900
MNPS	13BE0023	MNPS McMurray MS Renovation	45017	80404017	6/22/2016	20,750,000	20,750,000	19,273,911	92.89%	442,594	1,033,495
MNPS	16BE0001	MNPS Antioch HS Addition/Reno	45017	80404217	6/22/2016	6,900,000	7,250,000	6,969,071	96.13%	30,381	250,548
MNPS	17BE0003	MNPS East Magnet Stadium Upgr	45017	80404317	6/22/2016	2,750,000	3,420,000	2,915,617	85.25%	30,521	473,862

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
MNPS	15BE0003	MNPS Glenclyff HS Stadium Upgr	45017	80404417	6/22/2016	2,200,000	2,504,275	2,469,717	98.62%	34,558	0
MNPS	17BE0014	MNPS Land Acquisitions	45017	80404517	6/22/2016	4,550,000	4,400,000	1,599,173	36.34%	0	2,800,827
MNPS	17BE0012	MNPS Tusculum Elem New	45017	80404717	6/22/2016	4,000,000	4,000,000	4,000,000	100.00%	0	0
MNPS	13BE0041	MNPS ADA Improvements	45017	80405117	6/22/2016	500,000	500,000	426,048	85.21%	38,778	35,174
MNPS	16BE0018	MNPS NSA-Planning	45017	80405217	6/22/2016	2,500,000	2,500,000	24,470	0.98%	0	2,475,530
MNPS	16BE0022	MNPS Exterior Bldg Improvement	45017	80405317	6/22/2016	800,000	769,971	769,971	100.00%	0	0
MNPS	16BE0012	MNPS Hillsboro HS Renovation	45017	80405417	6/22/2016	40,000,000	40,018,451	23,096,128	57.71%	16,879,374	42,949
MNPS	16BE0013	MNPS Hillwood HS Planning	45017	80405517	6/22/2016	2,250,000	2,250,000	304,428	13.53%	1,076,496	869,076
MNPS	14BE0041	MNPS Electrical Upgrades	45017	80405617	6/22/2016	925,000	924,999	924,999	100.00%	0	0
MNPS	14BE0042	MNPS Emergency Contingency Funds	45017	80405917	6/22/2016	2,000,000	1,026,274	942,457	91.83%	44,550	39,267
MNPS	14BE0032	MNPS Pennington Elem Renovate	45017	80406117	6/22/2016	8,100,000	8,100,000	6,496,098	80.20%	101,792	1,502,110
MNPS	16BE0024	MNPS Facilities Assessment Rpt	45017	80406217	6/22/2016	1,900,000	1,900,000	1,118,830	58.89%	0	781,170
MNPS	03BE0054	MNPS Rosebank Elem Renovation	45017	80406317	6/22/2016	1,000,000	1,000,000	1,000,000	100.00%	0	0
MNPS	03BE0057	MNPS Technology	45017	80406417	6/22/2016	16,000,000	16,000,000	15,749,583	98.43%	137,919	112,498
MNPS	03BE0005	MNPS Transportation	45017	80406517	6/22/2016	7,500,000	7,500,000	7,054,734	94.06%	240,244	205,022
MNPS	03BE0053	MNPS Roof Repair Replacement	45017	80406717	6/22/2016	1,750,000	2,060,768	2,060,768	100.00%	0	0
MNPS	04BE0026	MNPS Overton HS Renovation	45017	80406817	6/22/2016	10,000,000	11,750,000	11,436,883	97.34%	4,476	308,641
MNPS	14BE0045	MNPS HVAC Upgrades	45017	80407117	6/22/2016	11,300,000	11,300,014	11,230,904	99.39%	69,110	0
MNPS	MNPS Contg	MNPS FY18 Capital Contng	45018	01411018	6/14/2017	1,000,000	0	0	0.00%	0	0
MNPS	16BE0012	MNPS Hillsboro HS - Phase 2	45018	80401018	6/14/2017	48,000,000	48,000,000	497,556	1.04%	47,350,420	152,024
MNPS	18BE0007	MNPS Hillwood Land Acquisition	45018	80402018	6/14/2017	10,200,000	10,200,000	10,200,000	100.00%	0	0
MNPS	18BE0009	MNPS School of the Arts - Land Acquisition	45018	80403018	6/14/2017	9,000,000	9,000,000	0	0.00%	0	9,000,000

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
MNPS	03BE0005	MNPS Bus and Fleet	45018	80406018	6/14/2017	1,000,000	1,000,000	854,347	85.43%	11,789	133,864
MNPS	14BE0041	MNPS Electrical Upgrades	45018	80407018	6/14/2017	550,000	550,000	515,767	93.78%	2,347	31,886
MNPS	14BE0042	MNPS Emergency Constructn / Contingency	45018	80408018	6/14/2017	1,750,000	2,078,000	139,634	6.72%	11,760	1,926,606
MNPS	16BE0022	MNPS Exterior Bldg Improvements	45018	80409018	6/14/2017	800,000	800,000	776,810	97.10%	5,880	17,310
MNPS	16BE0019	MNPS Interior Building Improvements	45018	80412018	6/14/2017	1,000,000	1,000,000	924,195	92.42%	73,447	2,358
MNPS	03BE0053	MNPS Roof Repair / Replacement	45018	80415018	6/14/2017	750,000	750,000	726,000	96.80%	0	24,000
MNPS	17BE0001	MNPS Tech Facility Infrastructure Improvmts	45018	80417018	6/14/2017	1,000,000	1,000,000	772,145	77.21%	0	227,855
MNPS	14BE0045	MNPS HVAC Upgrades / Repairs	45018	80418018	6/14/2017	7,300,000	7,300,000	5,736,421	78.58%	1,369,951	193,628
MNPS	18BE0018	MNPS Hillsboro HS Phase 2	45118	80401118	11/22/2017	8,000,000	8,000,000	0	0.00%	603,669	7,396,331
MNPS	17BE0014	MNPS School of the Arts - Land Acquisition	45118	80402118	11/22/2017	2,300,000	2,300,000	0	0.00%	0	2,300,000
MNPS	14BE0042	MNPS Emergency Contingency	45118	80405118	11/22/2017	500,000	610,000	230,514	37.79%	0	379,486
MNPS	16BE0019	MNPS Interior Bldg Improvements	45118	80406118	11/22/2017	1,000,000	1,000,000	905,949	90.59%	2,787	91,264
MNPS	03BE0053	MNPS Roof Repair Replacement	45118	80408118	11/22/2017	1,000,000	1,000,000	868,080	86.81%	42,780	89,140
MNPS	17BE0001	MNPS Tech Facility Infrastructure Improvmts	45118	80409118	11/22/2017	1,925,000	1,925,000	1,547,827	80.41%	16,479	360,694
MNPS	03BE0005	MNPS Bus and Fleet	45118	80411118	11/22/2017	2,500,000	2,500,000	0	0.00%	1,384,771	1,115,229
MNPS	MNPS Contg	MNPS FY19B Capital Contng	45119	1411119	10/22/2018	3,000,000	3,000,000	0	0.00%	0	3,000,000
MNPS	16BE0016	MNPS Hillwood HS Phase 1	45119	80401119	10/22/2018	10,000,000	10,000,000	0	0.00%	0	10,000,000
MNPS	18BE0015	MNPS School Improvements - Small Projects	45119	80402119	10/22/2018	2,000,000	2,000,000	0	0.00%	0	2,000,000
MNPS	16BE0019	MNPS Interior Building Improvements	45119	80405119	10/22/2018	1,000,000	1,000,000	0	0.00%	117,576	882,424

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
MNPS	14BE0045	MNPS HVAC Upgrades	45119	80406119	10/22/2018	9,900,000	9,900,000	0	0.00%	528,497	9,371,503
MNPS	15BE0011	MNPS Plumbing Upgrades	45119	80407119	10/22/2018	1,820,000	1,820,000	0	0.00%	6,000	1,814,000
MNPS	14BE0041	MNPS Electrical Upgrades	45119	80408119	10/22/2018	2,900,000	2,900,000	0	0.00%	46,800	2,853,200
MNPS	16BE0022	MNPS Exterior Building Improvements	45119	80409119	10/22/2018	1,000,000	1,000,000	0	0.00%	28,800	971,200
MNPS	03BE0005	MNPS Bus and Fleet Replacements	45119	80411119	10/22/2018	5,000,000	5,000,000	0	0.00%	0	5,000,000
MNPS	19BE0008	MNPS Maplewood Athletic Upgrades	45119	80412119	10/22/2018	1,900,000	1,900,000	0	0.00%	0	1,900,000
MNPS	15BE0009	MNPS Site Improvements	45119	80413119	10/22/2018	1,000,000	1,000,000	0	0.00%	16,590	983,410
MNPS	03BE0053	MNPS Roof Repair & Replacement	45119	80414119	10/22/2018	1,000,000	1,000,000	0	0.00%	0	1,000,000
MNPS	14BE0038	MNPS Paving Upgrades	45119	80415119	10/22/2018	1,000,000	1,000,000	0	0.00%	0	1,000,000
MNPS	14BE0039	MNPS Caseworks / Furniture / Lab Upgrades	45119	80417119	10/22/2018	1,000,000	1,000,000	0	0.00%	0	1,000,000
MNPS	17BE0001	MNPS Tech Improve Replace	45119	80418119	10/22/2018	15,000,000	15,000,000	0	0.00%	29,391	14,970,609
MNPS	14BE0042	MNPS Emergency Construction and Contingency	45119	80421119	10/22/2018	4,000,000	4,000,000	0	0.00%	0	4,000,000
MNPS											
MTA	10MT0002	MTA - Rapid Transit Infrastructure	40009	78403010	6/10/2009	3,500,000	3,500,000	3,500,000	100.00%	0	0
MTA	11MT0005	Rapid Transit Route Analysis	40011	78403011	9/27/2010	800,000	800,000	800,000	100.00%	0	0
MTA	11MT0002	Replacement Buses	40011	78406011	9/27/2010	6,950,000	6,950,000	6,950,000	100.00%	0	0
MTA	13MT0001	Grant Matches - MTA	40013	78402013	6/19/2012	4,292,000	4,292,000	4,292,000	100.00%	0	0
MTA	13MT0010	Murfreesboro Road - Bus Rapid Transit - Study / Construct	40013	78403013	6/19/2012	4,800,000	4,800,000	4,750,899	98.98%	0	49,101
MTA	13MT0002	RTA Grant Matches	40013	78404013	6/19/2012	500,000	500,000	500,000	100.00%	0	0
MTA	13MT0004	Paratransit Buses - New / Replace	40013	78405013	6/19/2012	3,360,000	3,360,000	3,360,000	100.00%	0	0

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
MTA	13MT0003	Fixed Route Buses - New / Replace	40013	78406013	6/19/2012	18,000,000	18,000,000	18,000,000	100.00%	0	0
MTA	13MT0005	Music City Circuit Buses - New / Replace	40013	78407013	9/27/2010	3,500,000	3,500,000	3,497,740	99.94%	0	2,260
MTA	13MT0008	Grant Matches - Special Projects - MTA	40013	78408013	6/19/2012	3,158,000	3,158,000	3,158,000	100.00%	0	0
MTA	13MT0006	AMP - Bus Rapid Transit Project	40014	78401014	6/12/2013	7,500,000	3,000,000	2,754,077	91.80%	0	245,923
MTA	13MT0002	MTA Grant Match - Vehicle Prep and Logistics 2014	40014	78403014	6/12/2013	2,250,000	2,250,000	2,250,000	100.00%	0	0
MTA	13MT0009	MTA Grant Match - RTA Projects 2013	40014	78404014	6/12/2013	750,000	750,000	750,000	100.00%	0	0
MTA	13MT0009	MTA Grant Match - RTA Projects 2014	40014	78405014	6/12/2013	1,250,000	1,250,000	767,614	61.41%	0	482,386
MTA	13MT0003	MTA - Replacement of 12 Buses	40014	78406014	6/12/2013	10,000,000	10,000,000	10,000,000	100.00%	0	0
MTA	14MT0001	Vehicle Location System (AVL)	40014	78407014	6/12/2013	1,500,000	1,500,000	1,500,000	100.00%	0	0
MTA	13MT0004	MTA - Replacement of Paratransit Vehicles	40014	78408014	6/12/2013	2,000,000	2,000,000	2,000,000	100.00%	0	0
MTA	14MT0002	MTA Building Renovation and Repairs	40014	78409014	6/12/2013	1,500,000	1,500,000	1,251,252	83.42%	0	248,748
MTA	15MT0001	MTA Grant Match	40015	78401015	6/18/2014	3,350,000	3,350,000	3,350,000	100.00%	0	0
MTA	15MT0005	MTA Building Renovations	40015	78402015	6/18/2014	2,000,000	2,000,000	1,157,606	57.88%	0	842,394
MTA	15MT0004	MTA BRT Lite Infrastructure	40015	78403015	6/18/2014	3,000,000	3,000,000	702,027	23.40%	0	2,297,973
MTA	15MT0007	MTA Bus Shelters	40015	78405015	6/18/2014	1,000,000	1,000,000	1,000,000	100.00%	0	0
MTA	15MT0002	MTA Replacement Buses / Vehicles	40015	78406015	6/18/2014	8,300,000	8,300,000	7,930,751	95.55%	0	369,249
MTA	15MT0002	MTA Replacement Buses	40016	78401016	6/10/2015	6,777,500	7,277,500	7,277,500	100.00%	0	0
MTA	15MT0001	MTA Grant Match	40016	78402016	6/10/2015	3,162,500	3,162,500	2,859,251	90.41%	0	303,249
MTA	15MT0003	MTA Paratransit Vehicles	40016	78403016	6/10/2015	1,000,000	1,000,000	469,519	46.95%	0	530,481
MTA	15MT0006	MTA RTA - Grant Match	40016	78404016	6/10/2015	2,060,000	1,560,000	0	0.00%	0	1,560,000
MTA	15MT0002	MTA Replacement Buses	40017	78401017	6/22/2016	12,510,000	12,510,000	10,251,246	81.94%	0	2,258,754
MTA	15MT0001	MTA Grant Matches	40017	78402017	6/22/2016	2,630,000	2,630,000	35,108	1.33%	0	2,594,892

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
MTA	17MT0002	MTA Fare Collection System	40017	78403017	6/22/2016	3,650,000	3,650,000	2,471,462	67.71%	0	1,178,538
MTA	15MT0006	MTA Grant Match - RTA	40017	78404017	6/22/2016	1,210,000	1,210,000	0	0.00%	0	1,210,000
MTA	15MT0003	MTA Access Ride Replacements	40018	78401018	6/14/2017	2,280,000	2,280,000	0	0.00%	0	2,280,000
MTA	15MT0002	MTA Replacement Buses	40018	78402018	6/14/2017	14,200,000	14,200,000	0	0.00%	0	14,200,000
MTA	18MT0001	MTA Bus Mid-Life Overhaul	40018	78403018	6/14/2017	1,020,000	1,020,000	0	0.00%	0	1,020,000
MTA	15MT0001	MTA Fed / State Grants	40018	78404018	6/14/2017	4,000,000	4,000,000	0	0.00%	0	4,000,000
MTA	15MT0006	RTA Fed / State Grants	40018	78405018	6/14/2017	2,000,000	2,000,000	0	0.00%	0	2,000,000
MTA	17MT0002	MTA Fare Collection System	40018	78406018	6/14/2017	7,200,000	7,200,000	0	0.00%	0	7,200,000
MTA	18MT0012	MTA TSU Circulator	40018	78407018	6/14/2017	1,800,000	1,800,000	0	0.00%	0	1,800,000
MTA	18MT0005	MTA Engineering Studies - MTA	40018	78408018	6/14/2017	2,000,000	1,250,000	968,204	77.46%	0	281,796
MTA	18MT0005	MTA Engineering Studies - PW	40018	78409018	6/14/2017	2,000,000	2,750,000	2,750,000	100.00%	0	0
MTA	15MT0001	MTA Grant Matching	40119	78402119	10/22/2018	2,500,000	2,500,000	0	0.00%	0	2,500,000
MTA											
Parks	02PR012	Harpeth Greenway Improvements	40009	40404010	6/10/2009	600,702	600,702	600,023	99.89%	0	679
Parks	02PR012	Joelton Parks	40009	40410010	6/10/2009	500,000	500,000	500,000	100.00%	0	0
Parks	02PR012	Park Land Acquisition - Antioch	40009	40411010	6/10/2009	650,000	650,000	402,380	61.90%	0	247,620
Parks	02PR012	McCabe Community Center	40009	40414010	6/10/2009	4,100,000	4,099,565	4,099,565	100.00%	0	0
Parks	02PR012	Sevier Park Community Center	40011	40402011	9/27/2010	4,000,000	3,998,167	3,998,167	100.00%	0	0
Parks	02PR012	Greenway Projects	40011	40403011	9/27/2010	3,250,000	3,250,000	2,790,784	85.87%	39,306	419,910
Parks	11PR0002	Open Space Plan Implementation	40011	40405011	9/27/2010	5,000,000	5,000,000	5,000,000	100.00%	0	0
Parks	02PR012	Centennial Park Master Plan	40011	40406011	9/27/2010	500,000	499,713	499,713	100.00%	0	0
Parks	02PR012	Sportsplex Renovations	40011	40408011	9/27/2010	2,000,000	1,999,997	1,999,997	100.00%	0	0
Parks	02PR012	Shelby Park Master Plan	40011	40414011	9/27/2010	1,000,000	993,959	993,959	100.00%	0	0

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
Parks		PAR North Nashville Greenway	40011	40415011	9/27/2010	1,601,800	1,601,800	1,601,800	100.00%	0	0
Parks	02PR012	Greenway Projects	40013	40401013	6/19/2012	4,000,000	3,915,866	3,915,866	100.00%	0	0
Parks	02PR012	Centennial Park - Master Plan	40013	40403013	6/19/2012	2,000,000	2,000,000	2,000,000	100.00%	0	0
Parks	02PR012	Shelby Park - Master Plan	40013	40404013	6/19/2012	2,500,000	2,484,813	2,484,813	100.00%	0	0
Parks	02PR012	Mountain Bike Park - Design / Construction	40013	40405013	6/19/2012	1,000,000	969,087	969,087	100.00%	0	0
Parks	02PR012	Centennial Sportplex - Renovation	40013	40406013	6/19/2012	1,000,000	1,039,294	1,039,294	100.00%	0	0
Parks	02PR012	Fort Nashborough - Renovation	40013	40407013	6/19/2012	1,000,000	993,244	993,244	100.00%	0	0
Parks	02PR012	Dog Parks - Design / Construction	40013	40408013	6/19/2012	1,000,000	1,000,000	926,356	92.64%	454	73,190
Parks	02PR012	Deferred Maintenance - All Parks	40013	40409013	6/19/2012	6,000,000	5,757,551	5,755,232	99.96%	0	2,319
Parks	11PR0002	Open Space / Riverfront Development	40013	40410013	6/19/2012	15,000,000	15,000,000	14,746,557	98.31%	0	253,443
Parks	02PR012	PAR North Nashville Greenway	40013	40411013	6/19/2012	2,013,655	2,013,655	2,013,655	100.00%	0	0
Parks	02PR012	Parks - Greenway Projects	40014	40401014	6/12/2013	3,000,000	2,962,901	2,962,901	100.00%	0	0
Parks	02PR012	Centennial Park Master Plan	40014	40403014	6/12/2013	1,500,000	1,500,000	1,237,412	82.49%	83,304	179,284
Parks	02PR012	Shelby Park Master Plan	40014	40404014	6/12/2013	1,500,000	1,500,000	488,259	32.55%	9,634	1,002,107
Parks	02PR012	Deferred Maintenance / Small Park Creation	40014	40409014	6/12/2013	8,000,000	8,000,000	7,550,053	94.38%	61,325	388,622
Parks	02PR012	Open Space Acquisitions and Riverfront Development	40014	40410014	6/12/2013	25,000,000	24,500,000	24,500,000	100.00%	0	0
Parks	14PR0001	Nashville Zoo - Infrastructure Improvements	40014	40411014	6/12/2013	5,000,000	5,000,000	5,000,000	100.00%	0	0
Parks	02PR012	PAR First Avenue / Riverfront	40014	40420014	6/12/2013	500,000	500,000	500,000	100.00%	0	0

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
Parks	02PR012	PAR Greenway Projects	40015	40401015	6/18/2014	3,000,000	3,000,000	2,889,879	96.33%	6,604	103,517
Parks	02PR012	PAR Warner Park Master Plan	40015	40402015	6/18/2014	5,000,000	5,000,000	4,839,565	96.79%	0	160,435
Parks	02PR012	PAR Centennial Park Master Plan	40015	40403015	6/18/2014	4,000,000	4,000,000	3,985,196	99.63%	0	14,804
Parks	02PR012	PAR Open Space	40015	40404015	6/18/2014	2,000,000	1,700,000	1,413,451	83.14%	0	286,549
Parks	02PR012	PAR Stones River / Ravenwood	40015	40405015	6/18/2014	2,500,000	2,500,000	1,346,318	53.85%	662,126	491,556
Parks	02PR012	PAR Deferred Maintenance	40015	40406015	6/18/2014	8,000,000	8,000,000	6,661,180	83.26%	243,519	1,095,301
Parks	02PR012	PAR Master Plan Update	40015	40407015	6/18/2014	500,000	468,050	468,050	100.00%	0	0
Parks	02PR012	PAR Madison / SE Community Ctr	40015	40408015	6/18/2014	1,000,000	1,000,000	983,115	98.31%	16,885	0
Parks	15PR0001	PAR Nashville Zoo	40015	40409015	6/18/2014	10,000,000	10,000,000	10,000,000	100.00%	0	0
Parks	02PR012	PAR Greenway Projects	40016	40401016	6/10/2015	5,000,000	5,000,000	3,204,576	64.09%	798,699	996,725
Parks	02PR012	PAR Open Space	40016	40402016	6/10/2015	18,000,000	18,000,000	15,695,355	87.20%	0	2,304,645
Parks	02PR012	PAR Maintenance	40016	40403016	6/10/2015	5,000,000	5,000,000	4,835,273	96.71%	6,768	157,959
Parks	14PR0002	PAR Madison Community Center	40016	40404016	6/10/2015	6,000,000	9,000,000	8,553,465	95.04%	779	445,756
Parks	16PR0003	PAR Southeast Community Center	40016	40405016	6/10/2015	6,000,000	3,000,000	2,977,259	99.24%	18,346	4,395
Parks	16PR0002	PAR Hadley Tennis Center	40016	40406016	6/10/2015	1,000,000	1,000,000	1,000,000	100.00%	0	0
Parks	14PR0006	PAR Una Antioch Park	40016	40407016	6/10/2015	1,000,000	1,000,000	1,000,000	100.00%	0	0
Parks	15PR0001	PAR Nashville Zoo	40016	40408016	6/10/2015	10,000,000	10,000,000	7,544,273	75.44%	0	2,455,727
Parks	17PR0003	PAR Greenways	40017	40401017	6/22/2016	5,000,000	5,000,000	2,728,479	54.57%	672,756	1,598,765
Parks	16PR0003	PAR Smith Springs Commty Ctr	40017	40402017	6/22/2016	7,000,000	7,000,000	7,000,000	100.00%	0	0
Parks	17PR0002	PAR Centennial Park	40017	40403017	6/22/2016	5,000,000	5,000,000	-3,479,251	-69.59%	4,436,438	4,042,813
Parks	17PR0004	PAR Land Acquisition	40017	40404017	6/22/2016	5,000,000	5,000,000	2,925,090	58.50%	0	2,074,910
Parks	17PR0005	PAR Soccer Fields	40017	40405017	6/22/2016	3,000,000	3,000,000	2,058,534	68.62%	178,866	762,600
Parks	17PR0006	PAR Maintenance/Small Park Imp	40017	40406017	6/22/2016	10,000,000	10,000,000	6,176,549	61.77%	1,494,464	2,328,987
Parks	17PR0005	PAR Soccer Fields / Greenways - Fairgrounds	40017	40415017	6/22/2016	3,000,000	3,000,000	3,000,000	100.00%	0	0
Parks	18PR0027	PAR Hadley Tennis Bubble	40018	40401018	6/14/2017	1,300,000	1,300,000	1,293,161	99.47%	6,839	0

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
Parks	18PR0010	PAR Antioch Commnty Ctr - Renovation	40018	40402018	6/14/2017	700,000	700,000	75,596	10.80%	18,429	605,975
Parks	18PR0030	PAR Fairgrounds - Soccer / Greenways	40018	40403018	6/14/2017	3,000,000	3,000,000	1,925,885	64.20%	0	1,074,115
Parks	18PR0002	PAR Plan / Design Projects	40018	40404018	6/14/2017	1,000,000	1,000,000	432,015	43.20%	483,194	84,791
Parks	18PR0005	PAR Bellevue Community Center	40018	40405018	6/14/2017	10,000,000	10,000,000	1,438,074	14.38%	2,426,455	6,135,471
Parks	11PR0002	Open Space / Riverfront Development	40113	40410113	2/12/2013	5,000,000	4,991,522	4,991,522	100.00%	0	0
Parks	02PR012	Paving / Maintenance	40113	40420113	2/12/2013	2,500,000	2,500,000	2,057,009	82.28%	0	442,991
Parks	18PR0003	PAR Capital View Park Development	40118	40401118	11/22/2017	2,500,000	2,500,000	0	0.00%	0	2,500,000
Parks	18PR0002	PAR Centennial Park Master Plan	40118	40402118	11/22/2017	5,000,000	5,000,000	0	0.00%	0	5,000,000
Parks	18PR0005	PAR Bellevue Community Center & Ice Rink	40118	40403118	11/22/2017	18,000,000	18,000,000	2,138,779	11.88%	3,224,350	12,636,871
Parks	18PR0001	PAR General Maintenance County-Wide	40118	40404118	11/22/2017	2,000,000	2,000,000	682,637	34.13%	224,899	1,092,464
Parks	18PR0003	PAR Greenways	40118	40405118	11/22/2017	2,000,000	2,000,000	0	0.00%	0	2,000,000
Parks	19PR0001	PAR Deferred Maintenance	40119	40401119	10/22/2018	8,000,000	8,000,000	1,624	0.02%	326,913	7,671,463
Parks	19PR0003	PAR Greenways	40119	40402119	10/22/2018	10,000,000	10,000,000	0	0.00%	0	10,000,000
Parks	19PR0035	PAR Mill Ridge Park - Phase 1A	40119	40403119	10/22/2018	12,000,000	12,000,000	0	0.00%	0	12,000,000
Parks	19PR0037	PAR Ravenwood Park - Phase 1A	40119	40404119	10/22/2018	12,000,000	12,000,000	0	0.00%	0	12,000,000
Parks	11PR0002	Riverfront - Phase 2 USD	48009	40482010	6/10/2009	6,367,662	5,668,687	5,668,687	100.00%	0	0
Parks											
Police	10PD0002	Records Management Software	40009	31403010	6/10/2009	1,789,200	1,489,164	1,489,164	100.00%	0	0
Police	07PD0003	Training Academy Facility List	40009	31406010	6/10/2009	698,000	698,000	693,847	99.41%	83	4,070
Police	07FI0018	West Precinct - Planning, Land, Design	40009	31407010	6/10/2009	1,696,718	1,696,718	1,696,718	100.00%	0	0

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
Police	09PD0007	Crime Lab - Construction / Equipping	40009	31409010	6/10/2009	6,487,700	12,483,212	12,483,212	100.00%	0	0
Police	09PD0001	West Precinct - Construction	40009	31410010	6/10/2009	5,252,500	11,222,060	11,213,972	99.93%	8,088	0
Police	11PD0002	South Precinct - Land and Construction	40011	31402011	9/27/2010	6,000,000	6,748,200	6,748,200	100.00%	0	0
Police	13PD0002	DNA / Crime Lab Equipment	40013	31402013	6/19/2012	4,000,000	3,913,899	3,913,899	100.00%	0	0
Police	12PD0003	IT Upgrades	40013	31403013	6/19/2012	2,000,000	1,988,253	1,988,253	100.00%	0	0
Police	13PD0002	DNA / Crime Lab Construction	40013	31404013	6/19/2012	4,000,000	4,000,000	4,000,000	100.00%	0	0
Police	13PD0003	POL Murfreesboro Rd Project	40015	31401015	6/18/2014	3,200,000	3,208,934	3,208,934	100.00%	0	0
Police	16GS0009	POL South Police Precinct	40016	31401016	6/10/2015	10,000,000	10,000,000	7,516,415	75.16%	0	2,483,585
Police	16GS0003	POL Family Justice Center	40016	31402016	6/10/2015	20,000,000	13,948,510	13,835,458	99.19%	107,045	6,007
Police	16GS0003	POL Public Safety Campus-Murf	40016	31403016	6/10/2015	4,891,600	477,577	443,605	92.89%	32,347	1,625
Police	16GS0003	POL Family Justice Center - ITS	40016	31404016	6/10/2015	0	1,159,890	541,686	46.70%	140,158	478,046
Police	18PD0003	POL Body / Dash Cameras	40018	31401018	6/14/2017	15,000,000	15,000,000	554,597	3.70%	21,780	14,423,623
Police	13PD0004	Central Police Precinct - Relocate	48113	31482113	2/12/2013	4,000,000	4,000,000	3,988,108	99.70%	0	11,892
Police	13PD0004	Central Police Precinct - IT and Security	48113	31483113	2/12/2013	523,000	523,000	314,505	60.13%	0	208,495
Police											
Public Works	02PW011	Bridges - GSD	40009	42402010	6/10/2009	5,372,310	5,372,310	5,372,310	100.00%	0	0
Public Works	00PW006	Information Systems - Public Works	40009	42404010	6/10/2009	1,527,875	1,467,229	1,257,003	85.67%	95,519	114,707
Public Works	06PW0011	PW Paving - GSD	40009	42405010	6/10/2009	9,645,038	9,645,038	9,645,038	100.00%	0	0
Public Works	02PW020	Roadway Projects - GSD	40009	42407010	6/10/2009	5,694,972	5,694,972	5,681,294	99.76%	0	13,678
Public Works	06PW0019	Sidewalks - GSD	40009	42409010	6/10/2009	2,976,945	2,976,945	2,976,945	100.00%	0	0
Public Works	07PW0004	Traffic - GSD	40009	42412010	6/10/2009	1,096,185	1,094,871	1,094,871	100.00%	0	0
Public Works	02PW011	Bridges - GSD	40011	42402011	9/27/2010	4,000,000	4,000,000	3,999,909	100.00%	0	91

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
Public Works	06PW0011	Paving / Resurfacing - GSD	40011	42405011	9/27/2010	7,000,000	7,000,000	6,994,716	99.92%	1,378	3,906
Public Works	11PW0006	Bikeways - GSD	40011	42407011	9/27/2010	2,500,000	2,500,000	2,496,779	99.87%	2,910	311
Public Works	06PW0019	Sidewalks - GSD	40011	42409011	9/27/2010	7,500,000	7,500,000	7,500,000	100.00%	0	0
Public Works	06PW0003	28th / 31st Avenue Connector	40011	42416011	9/27/2010	18,000,000	15,085,752	15,054,911	99.80%	30,841	0
Public Works	01PW004	Traffic Signals -GSD	40011	42418011	9/27/2010	2,500,000	2,500,000	2,496,668	99.87%	3,330	2
Public Works	06PW0019	Sidewalks - GSD	40013	42401013	6/19/2012	12,000,000	12,000,000	11,016,066	91.80%	951,330	32,604
Public Works	06PW0011	Paving / Resurfacing - GSD Roads	40013	42402013	6/19/2012	20,000,000	20,000,000	19,547,760	97.74%	450,434	1,806
Public Works	11PW0006	Bikeways - GSD	40013	42403013	6/19/2012	3,000,000	2,999,867	2,616,663	87.23%	357,168	26,036
Public Works	02PW011	Bridges - Repair / Replace GSD	40013	42404013	6/19/2012	4,750,000	4,747,328	4,731,350	99.66%	0	15,978
Public Works	13PW0024	Corridor Redevelopment - GSD	40013	42405013	6/19/2012	7,500,000	7,500,000	7,468,228	99.58%	31,751	21
Public Works	02PW020	Road Projects - GSD	40013	42406013	6/19/2012	10,000,000	10,000,000	8,995,672	89.96%	524,334	479,994
Public Works	02TP002	Signalization - GSD	40013	42407013	6/19/2012	4,750,000	4,749,421	4,739,133	99.78%	10,288	0
Public Works	06PW0019	Sidewalks - GSD 2014	40014	42401014	6/12/2013	8,000,000	8,000,000	7,105,727	88.82%	347,838	546,435
Public Works	06PW0011	Paving and Resurfacing Projects - GSD 2014	40014	42402014	6/12/2013	20,000,000	20,000,000	18,931,437	94.66%	1,017,415	51,148
Public Works	11PW0006	Bikeways - GSD 2014	40014	42403014	6/12/2013	2,000,000	2,000,000	1,769,984	88.50%	155,298	74,718
Public Works	02PW011	Bridge Repair and Replacement - GSD 2014	40014	42404014	6/12/2013	18,000,000	18,000,000	47,715	0.27%	0	17,952,285
Public Works	02PW020	Road Projects - GSD 2014	40014	42406014	6/12/2013	25,000,000	25,000,000	24,782,360	99.13%	225,413	-7,773 *
Public Works	02TP002	Signalization Projects - GSD 2014	40014	42407014	6/12/2013	2,000,000	2,000,000	1,975,910	98.80%	20,472	3,618
Public Works	06PW0019	PW Sidewalks GSD	40015	42401015	6/18/2014	15,000,000	17,000,000	13,546,005	79.68%	2,632,550	821,445
Public Works	02PW020	PW Paving Resurfacing GSD	40015	42402015	6/18/2014	30,000,000	30,000,000	26,263,199	87.54%	3,495,721	241,080
Public Works	02TP002	PW Traffic / Signal Controls GSD	40015	42403015	6/18/2014	9,000,000	8,000,000	6,778,914	84.74%	401,380	819,706
Public Works	02PW011	PW Bridges GSD	40015	42404015	6/18/2014	7,000,000	6,000,000	5,769,147	96.15%	192,696	38,157
Public Works	02PW006	PW South Nashville Convenience Ctr	40015	42405015	6/18/2014	2,000,000	1,981,222	1,981,222	100.00%	0	0
Public Works	06PW0019	PW Sidewalks - GSD	40016	42401016	6/10/2015	25,000,000	25,000,000	23,556,854	94.23%	771,507	671,639
Public Works	06PW0011	PW Paving - GSD	40016	42402016	6/10/2015	20,000,000	20,000,000	19,118,455	95.59%	832,097	49,448

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
Public Works	02TP002	PW Traffic / Signal Controls - GSD	40016	42403016	6/10/2015	3,000,000	3,000,000	2,911,970	97.07%	49,149	38,881
Public Works	02PW020	PW Road Bridges Bikeways - GSD	40016	42404016	6/10/2015	24,800,000	28,800,000	21,925,010	76.13%	2,191,039	4,683,951
Public Works	06PW0019	PW SWalk Paving Rdwy-Recall	40016	42406016	6/10/2015	15,000,000	14,495,761	10,843,640	74.81%	934,151	2,717,970
Public Works	06PW0019	PW Sidewalks GSD	40017	42401017	6/22/2016	30,000,000	30,000,000	11,967,775	39.89%	4,204,561	13,827,664
Public Works	06PW0011	PW Paving GSD	40017	42402017	6/22/2016	35,000,000	35,000,000	32,707,881	93.45%	2,239,684	52,435
Public Works	11PW0006	PW Bikeways GSD	40017	42403017	6/22/2016	1,000,000	1,000,000	940,008	94.00%	43,711	16,281
Public Works	02PW011	PW Bridges GSD	40017	42404017	6/22/2016	10,000,000	10,000,000	5,177,804	51.78%	4,553,464	268,732
Public Works	00PW011	PW Station Blvd Project GSD	40017	42405017	6/22/2016	6,000,000	6,000,000	813,283	13.55%	338,148	4,848,569
Public Works	02PW020	PW Roadway Improvements GSD	40017	42406017	6/22/2016	5,000,000	5,000,000	1,312,563	26.25%	0	3,687,437
Public Works	90TP001B	PW Traffic Signalization GSD	40017	42407017	6/22/2016	10,000,000	10,000,000	9,175,992	91.76%	623,645	200,363
Public Works	03PW0017	PW Road Reconstruction GSD	40017	42408017	6/22/2016	2,500,000	2,500,000	37,473	1.50%	162,089	2,300,438
Public Works	06PW0011	PW Paving GSD	40018	42401018	6/14/2017	35,000,000	35,000,000	14,904,307	42.58%	11,425,063	8,670,630
Public Works	06PW0019	PW Sidewalks GSD	40018	42402018	6/14/2017	30,000,000	30,000,000	4,730,996	15.77%	1,237,310	24,031,694
Public Works	11PW0006	PW Bikeways GSD	40018	42403018	6/14/2017	5,000,000	5,000,000	851,897	17.04%	590,373	3,557,730
Public Works	02PW020	PW Roadway Reconstructn / Improvements	40018	42404018	6/14/2017	13,000,000	13,000,000	2,098,665	16.14%	5,202,320	5,699,015
Public Works	16PW0018	PW Century Farms Access Roads	40118	42401118	11/22/2017	7,000,000	7,000,000	1,447,554	20.68%	5,507,808	44,638
Public Works	02PW020	PW Roadway Construction & Improvements	40118	42402118	11/22/2017	7,375,000	7,375,000	98,522	1.34%	45,123	7,231,355
Public Works	02TP002	PW Traffic Management Program	40118	42403118	11/22/2017	3,000,000	3,000,000	1,418,668	47.29%	857,410	723,922
Public Works	06PW0011	PW Paving Program	40119	42401119	10/22/2018	30,000,000	30,000,000	-857,410	-2.86%	857,410	30,000,000
Public Works	06PW0019	PW Sidewalks Program	40119	42402119	10/22/2018	30,000,000	30,000,000	-857,410	-2.86%	857,410	30,000,000
Public Works	02PW020	PW Road Program	40119	42403119	10/22/2018	15,000,000	15,000,000	38,315	0.26%	162,993	14,798,692
Public Works	02PW011	PW Bridges Program	40119	42404119	10/22/2018	4,000,000	4,000,000	0	0.00%	1,431,166	2,568,834

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

[illegible]

Metropolitan Government of Nashville and Davidson County
Quarterly Financial Updates
Inception through December 31, 2018
General Obligation Capital Projects Over \$500,000

Dept Name	CIB Project ID	Project Name	Fund #	Business Unit	Project Approval Date	Original Budget	Budget Amount	Amount Spent	% Spent	Encmbrnc	Balance Remaining
Sports Authority	13SP0001	Bridgestone Arena Improvements	40113	64401113	2/12/2013	2,397,400	6,214,040	6,214,040	100.00%	0	0
Sports Authority											
Water	17WS0001	W&S StormwtrHomeBuyouts	40017	65401017	6/22/2016	5,000,000	5,000,000	3,543,308	70.87%	12,161	1,444,531
Water	13WS0001	Various Stormwater Projects County-Wide	41113	65411113	2/12/2013	50,000,000	50,000,000	50,000,000	100.00%	0	0
Water	10WS0005	W&S Stormwater S/F FY10 Captl Proj	49110	65403010	6/10/2009	50,000,000	48,300,000	38,783,723	80.30%	8,623,671	892,606
	10WS0005	W&S Stormwater S/F FY10 Fairgrounds	49110	65405010	6/10/2009	0	1,700,000	500,019	29.41%	0	1,199,981
Water	09WS0025	W&S Stormwater FY18B Self-Funded Projects	41118	65411118	11/22/2017	10,000,000	10,000,000	0	0.00%	1,085,106	8,914,894
Water	09WS0025	W&S Stormwater FY19B Self-Funded Projects	41119	65411119	10/22/2018	20,000,000	20,000,000	-1,085,106	0.00%	1,085,106	20,000,000
Water											
Grand Total - Capital Projects > \$500,000						3,165,400,685	3,137,811,656	2,221,605,068	70.80%	193,420,337	722,786,252